

# JRA Planning

Task Name	2012												2013												2014												2015												
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Kickoff Call with Collaborators																																																	
<b>PREP FOR INDIVIDUAL MEETINGS</b>																																																	
Calls with WDOE, IDEQ, ODEQ, Region 10																																																	
Coordinating Team Meetings (Every 2 Weeks)																																																	
<b>CONTRACTS WITH COLLABORATORS</b>																																																	
Draft and submit contracts																																																	
Follow up/negotiate contracts																																																	
Finalize contracts																																																	
<b>INITIAL INDIVIDUAL MEETINGS WITH COLLABORATORS</b>																																																	
Initial 4-hour info meetings with WDOE, ODEQ, IDEQ, Region 10																																																	
<b>TWO-DAY INTER-AGENCY WORKSHOPS AT OFFSITE LOCATIONS</b>																																																	
Workshops Tier 1 and 2 (Seattle)																																																	
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days)(Coordinating Team)																																																	
Workshops Tier 1 and Tier 2 (Boise)																																																	
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days)(Coordinating Team)																																																	
Workshops Tier 2 and 3 (Portland)																																																	
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days)(Coordinating Team)																																																	
Workshops Tier 2 and 3 (Seattle)																																																	
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days)(Coordinating Team)																																																	
Workshop Finalize Tier 3/Agreement on Entire Draft/Potential Signing (Portland/Seattle/Boise?)																																																	
<b>JRA IMPLEMENTATION</b>																																																	
Apply JRA Guidance in Pilot Projects in Each State																																																	
Revise/Amend JRA According to Lessons Learned																																																	