

JRA Planning

Not a R/O
March Seattle workshop
May Boise workshop
July Portland workshop
Sept Seattle workshop
workshop (what?) to further green

2014 pilot projects in each state

Task Name	2013												2014												2015											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Kickoff Call with Collaborators																																				
PREP FOR INDIVIDUAL MEETINGS																																				
Calls with WDOE, IDEQ, ODEQ, Region 10																																				
Coordinating Team Meetings (Every 2 Weeks)																																				
CONTRACTS WITH COLLABORATORS																																				
Draft and submit contracts																																				
Follow up/negotiate contracts																																				
Finalize contracts																																				
INITIAL INDIVIDUAL MEETINGS WITH COLLABORATORS																																				
Initial 4-hour info meetings with WDOE, ODEQ, IDEQ, Region 10																																				
TWO-DAY INTER-AGENCY WORKSHOPS AT OFFSITE LOCATIONS																																				
Workshops Tier 1 and 2 (Seattle)																																				
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days);(Coordinating Team)																																				
Workshops Tier 1 and Tier 2 (Boise)																																				
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days);(Coordinating Team)																																				
Workshops Tier 2 and 3 (Portland)																																				
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days);(Coordinating Team)																																				
Workshops Tier 2 and 3 (Seattle)																																				
Collect Comments (14 days); revise draft; draft agenda working documents (5 days); share with collaborators prior to Next Workshop (7 days);(Coordinating Team)																																				
Workshop: Finalize Tier 3/Agreement on Entire Draft/Potential Signing (Portland/Seattle/Boise?)																																				
JRA IMPLEMENTATION																																				
Apply JRA Guidance in Pilot Projects in Each State																																				
Revise/Amend JRA According to Lessons Learned																																				